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AGENDA TITLE: Contract Change Order No. 2 and Accept Improvements Under Contract for 
Katzakian Park Improvements, 2735 West Turner Road 

MEETING DATE: March 20, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Katzakian Park 
Improvements, 2735 West Turner Road" contract. 

BACKGROUND INFORMATION: The project was awarded to Goodland Landscape Construction, Inc., 
of Livermore, on December 6, 2001 in the amount of $553,590.00. 
The contract has been completed in substantial conformance with the 
plans and specifications approved by the City Council. 

In accordance with the Contract Change Order Policy approved by Resolution 85-173, Council is also being 
informed of Contract Change Order No 2. The attached Contract Change Order, approved by the City 
Manager, was in the amount of $5,798.52 (which is 1 .O% of the original contract) and covers the additional 
cost to replace the hydroseeding around Well 26 with sod. Council was informed of Contract Change Order 
No. 1 on November 21, 2001, and totaled $67,972.16. 

The contract completion date was November 22, 2001, and the actual completion date was 
November 22, 2001. The final contract price was $629,984.35. The difference between the contract 
amount and the final contract price is mainly due to additional water main and electrical work done to 
prepare for the construction of Well 26. Additional money was spent in minor revisions to the parking lot 
and vine demonstration area. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FUNDING: Budgeted Fund: Parks and Recreation Development 
Impact Mitigation Fee Fund $540,613.52 

Water Impact Mitigation Fee Fund $ 46,581.83 
Water Utility Fund $ 42,789.00 

$629,984.35 

Roger [T% Ba I tz 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 2 

1 of 1 Sheet 
Date 1124102 

Account No. : See Distribution Below 
PROJECT: Katzakian Park Improvements 

2735 W. Turner Road 

CONTRACTOR: Goodland Landscape Construction , Inc. 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idie time. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. Replace 8750 SF of hydroseed around Well 26 site with sod 
Accounf: 1217796.1825.2400 Agreed Upon Price $5,798.32 

TOTAL $5,798.32 

PERCENT OF 
CONTRACT 

Original Contract Price $553,590.00 
Total Cost of This Change Order NOT TO EXCEED $ 5,798.32 
Previous Change Orders $ 67,972.16 
Total Cost of All Change Orders to Date $ 73,770.48 
Contract Price, Including All Change Orders, Will Be: $621,562.16 

1 .O% 
12.3% 
13.3% 

Approved, City Manager Procedures, Administration 4.1) 
Date 

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above, 

If the contractor does no\ sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

cc02 


